

1 | concept design

MEET : time to discuss your project brief, budget + potential opportunities.

ENGAGE : design concept authorisation form signed.

RESEARCH : land title sourced + statutory investigations completed.

DESIGN : design brief + concept documentation developed.

PRESENT : concept design and budget estimation spreadsheet presented to client + reviewed.

4 - 6 weeks

2 | design development

ENGAGE : design development form signed and deposit paid.

RESEARCH : soil testing + bushfire report completed (as required).

DEVELOP : floor plan, elevations and site works revised.

PRESENT : design reviewed and changes confirmed by client.

APPROVE : design documentation submitted to local council for Planning Approval (if required).

1 - 2 months

3 | documentation completion

DEVELOP : working drawings + details completed for construction.

ENGAGE : structural engineering, energy + geo-environmental assessments completed (as required).

APPROVE : detailed documentation compiled and submitted to building surveyor and your local council for Building + Plumbing Approvals.

3 - 4 months

6 - 7 months

DESIGN COMPLETED

